G. R. S. 58]

*Previous references.*

*Later references*

GENERAL AND REVENUE SECRETARIAT.

*Serial Nos.* 3-7

**Part B for** Dec$^{r}$ 24.

SUBJECT

Improvement of the Jumma Masjid at Mysore

B170

G. R. S III—1] 1922-23.

GENERAL AND REVENUE SECRETARIAT.

(Muzzaii)

NOTES.

File No. 362-22

FILE HEADING.

Revised estimate for the improvement of the Jamma Masjid at Mysore.

From The Chief Engineer of Mysore, Roads & Buildings.

No. B.6588. Dated 26.6.23. Received 27.6.23.

| Diary No. 2384 | Enclos. one Spare Copies. | Serial No. 3 |
|---|---|---|

BRIEF ABSTRACT OF LETTER.

Forwards for information copy of his letter No. B.658, dated 26th June 1923 to the Muzzaii Commr in Mysore forwarding copy of letter received from the Executive Engineer, Mysore Ypl & Dn, asking orders on the instructions given to him by the Private Secy to His Highness to the effect that

NOTES AND ORDERS.

the construction of the main building should be taken up at once.

The previous file is put up herewith. The Muzzaii Commr has addressed the Executive Engineer, Mysore Ypl & Dn vide his letter No. 274 dated 27.6.23. The file is

NOTES—First Sheet.

R. S. III-21

General and Revenue Secretariat.

Mug. File No. 362 of 1922

Serial No.

~~is~~ not feasible to sanction at present the revised estimate for Rs. 35,716 including an additional sum of Rs. 9316 over the previous sanctioned estimate for Rs. 26,400 and the revised estimate may accordingly be returned.

2 It is now reported that the Private Secretary to H.H. the Maharaja desires that the work should be taken in hand and completed at once.

Submitted for orders.

RR

27.6.23. (Rowlecy) 30/6/23

29.6.23

4 No. C 1791 dtd 29 6 23 from the Mug. Comr - forwards copy of the Engr's letter No 6587 dtd. 26.6.23 and solicits further instns regt in the matter.

3 It is stated that the favourite Sec to His Highness is urging the speedy construction of the masjid building. An extra provision of Rs 9300 has to be made now in addn to the amt of Rs 26,400 already sanctd.

Subd for orders

RR

29/6/23

(Asst Secretary) 30/6/23

NOTE—Contn sheet 5

2.7.23

Please place the file before the Secretary to Govt for orders regarding the sanction of the revised estimate for Rs. 35,716 and the proposal to take in hand the construction of the Masjid at once.

Sd/- [illegible]

General and Revenue Secretariat.

Muz. File No. 362 of 1922

Serial No.

The previous files pertaining to the above work are put up for perusal as directed.

In Govt Progs. No. 49-52/Muz. 467-18-2 d. 5.7.19, an estimate for Rs. 18,375 for effecting certain improvements to the Jinnna Masjid at Mysore was sanctioned by Govt, the charge being met as follows:—
Rs. 10000 from the Special Grant to Muzrai institutions, Rs. 2352 from the Savings at the credit of the instn, and Rs. 6023 from the annual Muzrai State Grant for Repairs, the payment being made in 2 equal instalments spread over two years (1919-20 & 20-21). Again in Govt order No. 2402-5/126-20-2 d. 12.1.21 a revised estimate amounting to Rs. 26,400 (including for the construction of two compounds & a Prop. Mantapa) was sanctioned for the above work, and the A.C. Commr, Mysore Dt, was requested to apply to Govt for the additional grant of Rs. 8025 required to complete the work after the previous allotment of Rs. 18,375 had been fully expended. This addl grant of Rs. 8025 was sanctioned by Govt from State Funds as a special case in G.O. No. 2020-2/Muz. 126-20-12 d. 9.1.23 after the Chief Engineer for Roads & Buildings reported that the expenditure already incurred on the work amounted to Rs. 18,000

NOTE—Contn. sheet.

Serial No.

as against the allotted sum of Rs. 18,375, that the work was in progress, that it was not desirable to leave the work in a state of incompletion.

9 In his letter No. 4-1283 dated 13th March 1923 the Mwzpai Comm^n requested sanction to a further sum of Rs. 9316 for the completion of the works as the Executive Engineer reported that during the execution of the front wall, one of the legs of the Main Building was dismantled to keep in with the alignment of the road, that as the latter building was in a dilapidated condition the local Muhammadan community wanted a pucca building to be built as per design prepared by the Consulting Architect and approved by the Private Secretary to His Highness. The Mwzpai Comm^n was informed in this office letter No 2748/Mwz. 362-22-Ld-27.4.23 that it was not possible to sanction any add^l funds at present for the work in question. The Chief Engineer & Mwzpai Comm^n report that the main building ~~has been~~ was demolished sometime ago & excavation for foundation was done but that pending formal sanction to the revised estimate, the work has been suspended.

NOTE—Contn sheet

G. R. S. III-2]

General and Revenue Secretariat.

Imp. File No. 162 of 1922.

Serial No.

They solicit orders of Govt as to what further action has to be taken in the matter since the Private Secretary to His Highness wants the further construction (i.e. of the main Building) to be taken up immediately.

Submitted for Orders.

SKP. 3.7.23

Dy Secy 4/7/23

Rev Secy 4/7/23

Dy Secy 4/7/23

123-
4723.

The original Estimate was Sanctioned for Rs 18,276. This was subsequently revised & raised by Rs 8025: and it was with some difficulty that this amt was provided. Now the Estimate is again revised & an increase of Rs 85-00 a year over the amt of the original Estimate is asked for to finish the additional work required for it.

The Estimates are revised from time to time as the work progresses, & it is not the practice to grant the funds required therefor.

In what is the Engr referred for when sending his Estimate & the Engr Secretary Home Education Dept with a note

6/7/23 Dy

NOTE—Contn sheet

G. R. S. III-21

General and Revenue Secretariat.

Muz. File No. 362 of 1922

Serial No. 4

The original estimate for Rs. 18,365 was sanctioned in G.O. No. 49-52/Muz. 467-18-2 d. 5.7.19 for the reason that the Masjid was the chief place of worship for the Mohammadan residents of Mysore City and was reported to have been built at first cost about 80 or 90 years ago and the then Second Member of Council Mr. P. Raghavendra Rao who had inspected the institution in company with the Chief Engineer, the Muzrai Supdt and the Rt Commr, was of opinion that a patch repair to the instn was not suited to the situation but that the requirements of the instn called for a comprehensive estimate providing for all its needs. It was stated at the time that the estimate provided for all the needs of the instn.

Subsequently, however, a revised estimate for Rs. 26,400 was received and sanctioned in G.O. No 2402-05/Muz. 126-20-22. 12.1.21. The argument adduced for the sanction of the revised estimate was that provision had not been made in the original estimate for the construction of a compound wall portage and a new latrine among things.

NOTE—Contn. sheet.

Serial No.

though it was previously stated that all the
needs of the instn had been provided for
in the original estimate.
Again in March last the Muzzaffarpur Com-
missioner forwarded a fresh estimate
amounting to Rs. 35,716 for the above
estimate work received from the Execu-
tive Engineer, Special Division, Muzaffarpur
and requested the orders of Govt in the
matter of providing a further sum of
Rs. 9316 to complete the work in questio
The Executive Engineer stated in his re
port accompanying the fresh estimate
that of the 4 items of work provided for in
the sanctioned estimate (viz., (1) Construction
of the front wall with towers (2) Constn
a Musafirkhana, (3) Constn of latrines & (4)
Improvement of the Main Building), the
first three items were completed, but tha
as regards the Main Building item No (4) the
provision in the sanctioned estimate was
only for removing the old roof and putti
a terraced roof over it, that during the exe-
cution of the front wall, however, some of the bays of
the Main Building was dismantled to keep
in with the alignment of the road, tha

NOTE—Contn. sheet.

Serial No.

the building was again in such a dilapi dated condition as not to justify an expen- diture of Rs. 5000 a month, that the local Muhammadan community wanted a Purdah building to be built and a design for the same was therefore prepared and has been approved both by the Consulting Archi- tect & the Private Secretary to His Highness the Maharaja.

16 In reply to the above, the Abuzai Vakeel was informed ~~that~~ in this office letter of 27th April 1923 that it was not possible at pre- sent to sanction the revised estimate for Rs. 35,716.

17 Now both the Chief Engineer & the Abuz zai Vakeel represent that instructions have been issued to the Executive Engineer, Abuz- zai by the Private Secretary to His Highness to the effect that the construction of the Abuzai Building must be taken up at once. They therefore solicit further orders of Govt in the matter. The Chief Engineer adds that the main building is reported to have been demo- lished sometime back and excavation for founda- tion made, but that pending formal sanction to the revised estimate, the work has been stopped. A comparative statement showing the difference be- tween the sanctioned estimate & the revised one is enclosed.

NOTE—Contn. sheet

229

General and Revenue Secretariat. | Menz. File No. 362 of 1922

Serial No.

Submitted for orders, ~~with the papers noted~~

WRV.
10.7.23. 10/7/23 (Rev Secy) Secy 10/7/23

1) The reasons for the increase in the estimate are given in the Executive Engineer's report dated 3-3-1923 and they appear to be acceptable. Further the main sanction was accorded (Vide Chief Engineer's letter dated 26 June 1923)
Second Member 11/7/23

347
13.7.23.

2) The Secretary in respect of the case is clearly explained in my note of 6th inst. In my note dated 10/7/23 I have therein stated the steps required to be taken in future in the matter of Estimates which have to be prepared with due care and when they are first sent up must be revised and ~~revised~~ revised. As this has been done in the case, I placed it for me in a different position particularly as a case of financial stringency like this when it is almost impossible to find additional funds in future; the matter of the

NOTE—Contn. sheet

G. R. S. III-21

General and Revenue Secretariat. | File No. of 19 .

Serial No.

for any Dept.

2. The ~~major~~ first revised Estimate for the work was sanctioned for Rs 26700 & was proposed to be raised by about Rs 9000., with a view to provide for demolition of the old mandir building & construct a pacca one in its place as desired by the local Panchayat committee & for many improvements in the mandir building, as pleasing intended. There is no doubt that the new pacca building will add beauty to the place and will be in keeping with its importance & dignity of the capital of the State. But the difficulty is to find the funds required being Rs 9000, in view of the decorative effect of the building, & this addl amount for the proposed revised Estimate can be provided from the funds of the Mysore Forest Board, it will serve as a solution of the difficulty. But if this cannot be done, then only alternative is the revised Estimate now sent up is to be sanctioned with the addl amount for the work from the State funds, as the sum of Rs 5000/- provided for the work in general in the current Forest Budget is made for the forest work. & cannot be made use of for the ~~Estimate~~ Temple Estimate in question.

Dewan

3/8
Ag

DEWAN'S OFFICE
RECD. 01 AUG 4 1926
E. 721

NOTE—Contn. sheet.

General and Revenue Secretariat. | File No. | of 19 .

Serial No.

721

Wd

May be sent unofficially to the Chief Engr R. & B. for supplying the following.

1. Total Sp. recd upto June 23. —
2. Budget grant for 23-24. —
3. If the CE has himself checked the RE & satisfied himself

L.
21.8.23

Ulone 1 23-24

Forwarded, with compliments, to the Chief Engineer for Roads and Buildings for favour of supplying the above information

By Order,
K. Subbarayappa,
for Rev. Secy to Govt.

21/8/23

NOTE—Contn. sheet

Public Works Secretariat. | File No. | of 192

GEN. & REV. SECRETARIAT 2-AUG 1924 MUZRAI

Serial No.

P.W.D. No. 12 P.W.D. D. 287/24 Dy 1/8/24

Encls:-
1 - Modified Est for Rs 26400
1 - Modified Revised Est for Rs 38058
1 Comparative Statement
8 - Blue prints
2 - Tracings
1 - File W.O No 1/22-2, Rs Rev Secy

14 Inches

1 = AUG. 1924

76 Returned, with compliments, to the Secretary to Government, Revenue Department.

1/21 The original estimate sanctioned in July 191 was for Rs 18,375. Subsequently in G.O.No.2402-5/Muz.120-20-2 dated the 12th January '21 a revised estimate for Rs 26,400 was sanctioned for the same. The outlay on the work up to date is Rs 26,399 as noted in the margin.

| | |
|---|---|
| Outlay up to end of June 1923- | Rs 22,280 |
| Outlay during 1923-24 up to end of May 1924..... | Rs 4,119 |
| | Rs 25,399 |

26. In G.O.Nos.49-52/Muz.467-18-2 and 2020-2/Muz 126-20-12 dated the 5th July 1919 and 9th January 1923, respectively, it has been ordered that the funds required for the work be met out of the following sources:-

(1) Rs 10,000 to be paid from the special grant to "B.Muzrai Institutions" during the year 1919-20.

(2) Rs 2,352 to be paid from savings at the credit of the Institution.

(3) Rs 6,023 to be paid from the annual Muzrai State grant for construction and repairs in two equal instalments with Budget Estimates for the years 1919-20 and 1920-21.

(4) Rs 8,025 from State funds as an additional grant to the P.W.D. Budget Estimate for the year 1923-24.

4/ This being a Muzrai work, no provision was made for the work in the P.W.Budget Estimate for the year 1923-24 under "24 Civil Works- In charge

Note—Contn Sheet

WP 905—GBP—5000—31 8 23

Serial No.

of P.W.Officers- Original Works- Major Works", and for the same reason, the work has not found a place in the P.W.Budget Estimate for the year 1924-25.

60 A detailed revised estimate for the work has been received from the Executive Engineer, Mysore Special Division. The estimate after careful scrutiny by this office, amounts to Rs 38,058. I have inspected the building and have carefully examined the provisions made by the Executive Engineer and am convinced that they are all in order.

The Chairman of the Mysore City Improvement Trust Board has now applied for a sum of Rs 3,125 towards compensation for land required for the purpose of the extension of the building. The Executive Engineer, Mysore Special Division, has reported that it was the original understanding that the land be made over free of cost as the building is a religious and charitable institution but the Chairman who was addressed in the matter has stated that as he is hard pressed that necessary funds may therefore be placed at his credit. The Private Secretary to His Highness who was personally consulted by Mr.Seshachar as Offg: Chief Engineer, Roads and Buildings, is of opinion that compensation may be paid to the Trust Board. The amount of compensation, viz., Rs 3,125 has now been provided in the revised estimate for Rs 38,058 now forwarded.

Note—Contn sheet

Public Works Secret iat. File No. of 192

Serial No.

6. The report accompanying the revised estimate explains the necessity for the revision. The excesses or savings, on the sanctioned revised estimate are shown in the comparative statement.

DEWAN'S OFFICE. RECD. 13 AUG 1924 Reg. 1135

The favour of very early sanction is solicited (1) to the revised estimate, and (2) to the allotment of the excess amount of Rs 11,658 over the sanctioned estimate of Rs 26,400.

25/7/24

Chief Engineer of Mysore.

Bangalore,

30th July 1924.

Sub. for orders

4.8.24

4.8.24.

Dewan

6.8.24

Please submit this Darkast in his return from leave.

14/8

15. AUG. 1924

Sub. to the Revenue for kind perusal of the Hon'ble Dewan's Order

16.8.24

Note—Contin sh

DEWAN'S OFFICE. RECD. 20 AUG. 1924 Reg. No. 1360

WD 895—GBP—5000—31-8 23

Can this extra money be found from the Local Funds. Please

G. R. S. III-21

General and Revenue Secretariat. | Mar File No. 362 of 1922

Serial No.

36 Submitted for orders.

21/8/24

22.8 M.

2nd member)

34 Is not the date on page 1 for interest to be used only for the Hindu deduction? Please put up the file on the 29th

29/8

25. 8 M.

(1) G.O.N.D. 1103-13/Mar: 599-18-2 dated the 28th Sept. 1919 and the statements accompanying it show that the amts have been taken only from Hindu Institutions, and anticipate the purposes for which the net Earnings have to be applied.

26-8-24

26 8 M.

596 2nd member)
26 8

NOTE—Contn sheet

156 No

G. R. S. III-2]

Muzrai Secretariat | Muz. File No. 352 of 192

Serial No.

Flag A

In G.O. of 2nd April 1917 Sanction for formation of a General Muzrai Fund it was ordered that the funds of Non-Hindu institutions shall be kept and dealt with separately from the funds of the Hindu Institutions.

Flag N.

In G.O. of 28th Sept 19 it was ordered that the Muzrai Fund shall be credited with the amount collected by way of cess for the Hindu Institutions. It is therefore now proposed to utilise the entire Savings of this fund for the purpose of the Nyaya Panchayat Rules, which is a non-Hindu Institution.

Dewan (with reference to his minute of 21/8/24.)

27/8/24

1. The matter for the orders may please be seen.

1. Flag for the Muzrai Secretary for the above amounts from State funds for

[illegible] 3579

[illegible] 4779

[illegible]

CE. 1924 No 3

NOTE—Contn sheet

WD 0561-GPB—3750—1.8.22

I. R. S. III. 2]

Muzrai Secretariat | Muz. File No. 867 of 1922

Serial No.

45 The charge hitherto incurred on this account has been met as follows:—

Rs 10,000 — special grant during 1919–20 to Mur budget as an exceptional case in accordance with the decision dated 3-5-19 and G.O. dt. 5-7-19.

235-2 paid from the savings of the institution.

6023 from the annual Muzrai State grant in 2 equal instalments in the Budgets of 1919-20 and 1920-21

8025- Special grant from State funds in B.P. 45 Budget of 1923-24

vide Page 12 Memo.

26,400 2 lak.

46 The Excess amt now req^d is Rs 11,65-8 which is in excess of Rs 3125- being the compensation for land req^d for the Extension of the Girls

45 If cannot keep the Recurring 10,0000.

As the Muzrai State grant is only 10000 Rs this year, the Amt has to be raised from State funds.

DEW. N'S OFFICE, NOTE—Contn sheet RCDD. 11 - 4 SEP 1924 No. 1887

WD 0561—GPB—3750—1 S 22

1/9/24 2nd December

G. R. S. III. 2]

Muzrai Secretariat | Muz. File No. 362 of 192 -

Serial No.

49 As the Dewan Sahib has been pleased to observe half the amt required viz 5829 Rs be given from the State grant of 10,000 Rs of this year's budget, the rest of the amt viz Rs 5829 has to be given by State funds or from the surplus Budget. In that case the balance of State grant allotment will be cut down to Rs 4,171 which is hardly adequate to answer the needs of a large no of deserving Muzrai institutions which require help from the State grant allotment.

9.9.24 9.9.24.

223/9.9 2nd member.

1) a list of works for which we [illegible] the undertaken from the State grant this year available as per, if any the [illegible] urgency from the Muzrai point of view should [illegible] sanctioned for such work out of the current year's

2) How & for what purpose will the balance of this available if any be [illegible]

NOTE—Contn sheet

WD 0561—GPB—3750—1 8 22

10/9

10 9 24

G. R. S. III. 2]

3.9 19

Muzrai Secretariat | Muz. File No. 862 – of 1922

Serial No.

5 Dayt pitns.

RG
11/9/24

Issue
10
11.9.24

5 To the Muzrai Commr. No. 404 d. 11.9.24.
Requests that a list of works proposed to be undertaken from the Muzrai State grant of Rs. 10,000 provided in the current year's Budget may be sent up to this office before the 20th inst with instns as to the allotment already sanctioned for Muzrai works.

6 From the Muz: Commr., letter no. C 344 d/18.9.24.

Furnishes the information called for in the above.

It will be seen from the statement furnished that a sum of Rs 2254-11-6 has already been sanctd; that a sum of Rs 3477-14-7 has been proposed for 3 institutions & that the balance of Rs 4267-6-5 would be sanctd in deserving cases on receipt of statements from Dy: Comrs.

53. Refer members minutes in para 50.

NOTE—Contn sheet

WD 0561–GPB–3750—1 b 22

RG 19.9.24 RG 19.9.24

19.9.24

541/19.9 2nd member

G. R. S. III-2]

WD 2310—GPL—10,000—91 6 24

General and Revenue Secretariat

File No. 362 of 1922.

Serial No.

54. From the statement received from the Chief Engineer, it will be seen that out of the State grant of Rs 10,000 provided for these works, the Chief Engineer has already been advanced Rs 2253- and has incurred expenditure to the extent of Rs 3478 for which estimates have been called for and are expected to be received in respect of the works mentioned in the statement. (It may be noted that out of the additional grant for which the above grants are intended are Mohammedan institutions.) Thus the grant for the current year (i.e. Rs 4640-).

55. There is thus a saving of Rs 4267/6/8 available from the date grant for the year. Out of this a saving of Rs 3000 may be granted for the Rajpura Jammu Track if necessary. The balance of Rs 267 may be kept with the other cases for any other urgent works for which grants may be required during the year.

56 Even in this case there will be a deficit of Rs 6581. With the exception for this work it will be necessary to provide from the Road Budget a special grant made for us from time to time in Poonch [illegible] Jammu [illegible] Chenani)

Dewan's Office, No. 2394 dated 22 SEP 1924

Dewan's Office No. 6/9/24 - dated 17/9/24 Note

DEWAN'S OFFICE, RECD. ON 22 SEP 1924 Reg. No. 2394 NOTE—Contd. sheet

WD 2310—GPE—10,000—31 5 24

General and Revenue Secretariat

File No. 362 of 1922.

Serial No.

57. Papers 1 the above subject matter Hsecy may be Consulted before Govt take LC
13.9

58. There is no balance of the Reserve. The amt regd has to be Voted by the LC as an additional grant and a Demand therefor may be made at the next session of the Council. Mrsll 27-9-24

59. May this file be sent to the Leg. Legislative Council for favour of nec. action?
30/9/24 Do by Secretariat Dept as desired
30.9.24

30/10 2nd Member

61. The Govt Legislation may be submitted for the Governor's consideration

62. Before papers on the file & the Govt & Legislature are prepared, an order may be issued for the Govt Business showing a change

NOTE—Contn sheet

General and Revenue Secretariat. File No. 362 of 1924.

Serial No.

2778

Rs 2 000 are the current grain store grant to be reserved for this work in progress.

Dr
1/10
Rs
2.10
2.10.24

63 Drawn.
This includes
Rs 10
Dr
Rs 7 10 as.

64 Draft order submitted.
8/10/24
Dr appl
10.10.24 11 Copies
Rev. Secy.
248 11 Nos
11.10
10 10 as

65. A fair draft as revised by me may be put up.
As the Estimate exceeds 2 25, 000,
I is a Secretariat matter. The
draft order may be despatched to
the Director of Agriculture for
information

NOTE—Contn. sheet

Fair draft
13 Copies.
11/10/24

DEWAN'S C...
Regd. on 17 OCT 1921
Reg No. 2924

Muzrai Secretariat

Muz. File No. 362 of 1922

Serial No.

D. F. N has been received with [illegible]

[illegible] 1/11 [illegible] 1.11.24

2nd member

21/3.11

[illegible]

Final note is put up. Action may be taken by D S N or Addl Dy

Dy 8/11/24

D.S.A. Todd.

5.11.24

5.11.24.

Dewan

7-11

DEWAN'S OFFICE
RECEIVED ON 6 NOV 1924
Reg. No. 3312

NOTE—Contn sheet

WD 0861—GPB—9750—1 S 22

Fair draft is sent up.

89
14 10 24

15.10.24

Rec'd

DEWAN'S
ILGD, 17 OCT 321
Reg. No. 2924

17 10 24

25 10 24

454
29

29 10 24.

## Final Note by the Second Member of Council.

---

**Subject.—**

Improvements to the Jumma Masjid at Mysore.

---

The Jumma Masjid at Mysore is the chief place of worship for the Mussulman residents of the City and is reported to have been built at Government cost about 80 or 90 years ago. The building being old and the out-houses attached to it being - - dilapidated, the question of its renovation was under the consideration of Government for sometime past. An estimate for Rs.18,375 for effecting certain improvements to the institution was sanctioned by Government in their order No. 49-52/Muz.467-18-2 dated 5th July 1919. The cost was directed to be met out of the following sources:-

Rs.10,000 to be paid from the special grant to 13. Muzrai institutions, from the special reserve in that year's budget.

Rs. 2,352 from the savings at the credit of the institutic

Rs. 6,023 from the annual Muzrai State grant in two equal instalments in that and the next year's budgets.

The work was ordered to be executed by the Public Works Deptt.

2. As it was subsequently found that the above estimate was inadequate as it did not provide for all the necessary works. a revised estimate for Rs.26,400 providing for the construction of an ornamental frontage and new latrines and musafirkhana was sanctioned in G.O. No. 2402-05/Muz.126-20-2 dated 12th January 1921, the excess of Rs.8,025 over the original estimate having been sanctioned from State funds, as an additional grant to the Public Works Department budget in Government Order No.2020-2/Muz.126-20-12 dated 9th January 1923.

## Final Note by the Second Member of Council.

---

**Subject:—**

Improvements to the Jumma Masjid at Mysore.

---

The Jumma Masjid at Mysore is the chief place of worship for the Mussulman residents of the City and is reported to have been built at Government cost about 80 or 90 years ago. The building being old and the out-houses attached to it being - - dilapidated, the question of its renovation was under the consideration of Government for sometime past. An estimate for Rs.18,375 for effecting certain improvements to the institution. was sanctioned by Government in their order No. 49-52/Muz.467-18-2 dated 5th July 1919. The cost was directed to be met out of the following sources:-

Rs.10,000 to be paid from the special grant to 13, Muzrai institutions. from the special reserve in that year's budget.

Rs. 2,352 from the savings at the credit of the institutio

Rs. 6,023 from the annual Muzrai State grant in two equal instalments in that and the next year's budgets.

The work was ordered to be executed by the Public Works Deptt.

2. As it was subsequently found that the above estimate was inadequate as it did not provide for all the necessary works a revised estimate for Rs.26,400 providing for the construction of an ornamental frontage and new latrines and musafirkhana was sanctioned in G.O. No. 2402-05/Muz.126-20-2 dated 12th January 1921, the excess of Rs.8,025 over the original estimate having been sanctioned from State funds, as an additional grant to the Public Works Department budget in Government Order No.2020-2/Muz.126-20-12 dated 9th January 1923.

3. During the execution of the work according to the sanctioned estimate, it was found necessary to put up a pucca building, instead of simply renewing, as originally contemplated the roof of the main building which was found to be in a - - dilapidated condition. A design for the same was prepared and approved by both the Consulting Architect and the Private Secretary to His Highness. The Muzrai Commissioner, accordingly, submitted a re-revised estimate for Rs.35,500, which after a careful scrutiny by the Chief Engineer has been further revised to Rs.38,058, inclusive of the sum of Rs.3,125 being the compensation amount payable to the Mysore City Improvement Trust Board for land required for the extension of the Masjid building

4. Out of the difference amounting to Rs.11,658 between the amount of the last sanctioned estimate and of the revised estimate now sent up for sanction, a sum of Rs.3,000 has been proposed to be met out of the provision of Rs.10,000 made in the current year's Muzrai budget for the construction and repairs of Muzrai institutions. To meet the balance of Rs.8,658 still required for the work according to the revised estimate, a motion for an additional grant will have to be made before the Legislative Council at its next session, as no provision can be found for it in the sanctioned budget of the current year.

5. I beg to solicit the gracious approval of His Highness to the revised estimate for Rs.38,058 and to a motion being - made before the Legislative Council for a supplemental grant as proposed above.

SECOND MEMBER OF COUNCIL.

4-11-1924.

4/11

*Submitted to His Highness.*

---

*I submit herewith a Final Note by the* SECOND *Member of Council on the subject of* the improvements to the Jumma Masjid at Mysore *for His Highness' gracious approval.*

Bangalore,
7th Novr. 1924.

*Dewan*
7.11.24

Record of Cases submitted for the Orders of His Highness the Maharaja.

## *Subject.*

Improvements to the Jumma Masjid at Mysore.

3/3

## *Order.*

~~KRM~~

8/11/24

Resd

Agd

Agd

As Rec'd

Jr Secretary

10 11 24.

259 11.11

2nd member

2nd 11/11 Agd.

Issue Instructions 12 11 24

G. R. S. 111·24

Muzrai Secretariat

Muz. File No. 362 of 1922.

Serial No. 7

To the Muzrai Commr., for Chief Engineer & Comptroller. Rs. 695 - Jd. 14.11.24.

Sanctions the revised estimate for Rs. 38,058/- and directs that out of the excess cost of Rs. 11,658 a sum of Rs. 3000/- will be met out of the current year's Muzrai Budget grant for the balance of Rs. 8658/- a motion for an additl. grant will be placed before the Legislative Council at its next session.

may this file be sent to the Financial Secretary for perusal and for necessary action in regard to the motion for the addl. grant of Rs 8658 at the next session of the Legislative Council?

BG 14.11.24

Not necessary as a Statement has already been sent.

14.11.24

Returned with Compliments. The additional grant required has been included in the list of demands for the purpose for the voting by the L.C. at the next session on 9.12.24

3/12/24

NOTE—Contn. sheet

WD 0561—GPB—3750—1 S 22

8/12/24

3.12.24

From

R. Seshachar, Esq., B.A.,B.E.,
Ag. Chief Engineer of Mysore,
Roads and Buildings.

PRIVATE SECRETARY'S
27 JUN 1923
MUZRAI

The Muzrai Commissioner, in Mysore,

b a n g a l o r e.

Sir,

With reference to your letter No.C.1283 of 22-23 dated the 3rd May 1923 to the address of the Executive Engineer, Mysore Division, stating that, for reasons given, it is not necessary to countersign the revised estimate for the improvement of the Jumma Musjid at Mysore, I have the honour to forward, for information, the accompanying copy of letter No.1038 dated the 4th June 1923 received from Executive Engineer, Mysore Special Division, seeking orders on instructions given to him by the Private Secretary to His Highness the Maharaja of Mysore, in the matter of starting the work. The revised estimate for the building is herewith forwarded. The estimate as scrutinised in this office amounts to Rs 35,550/-.

2. In this connection, it may be mentioned that the main building is reported to have been demolished some time back and excavation for foundation made; but pending formal sanction to the revised ~~estimate~~ estimate, the work has been suspended. If the revised estimate is likely to be sanctioned, orders of Government are solicited as to what further action has to be taken in the matter, since the Private Secretary to His Highness wants the further construction to be taken up.

I have the honour to be
Sir,
Your most obedient servant

Sd. K.R. Seshachar,
Ag.Chief Engineer of
Roads and Buildings

24910

No.B. 6588 Dated Camp: June 1923.

Copy of the foregoing is forwarded, with compliments, to Secretary to Government, Revenue Department, for information, with reference to his letter No.2746/Muz. dated the 27th April 1923 to the address of the Muzrai Commissioner in Mysore.

K. R. Ashahar

Ag.Chief Engineer of Mysore

Roads and Buildings.

Muzrai

OFFICE OF THE ~~REVENUE~~ COMMISSIONER IN MYSORE,

Camp Mysor~~Bangalore~~, 28th June 1923.

No. C 1791 9 2m-23
one time file

45188




D 2338

Mur: 362-22-4

From

K. Chandy, Esquire, B.A.,
Muzrai
~~Revenue~~ *Commissioner in Mysore.*

To

T.E. Jayarama Aiyar, Esq., B.A., B.L.,
Secretary to the Government of His Highness
the Maharaja of Mysore, Revenue Department
Camp:- M y s o r e.

SIR,

With reference to your letter No.3748/F. 362-22-2 dated 27th April 1923 intimating that Government do not consider it feasible to sanction any additional amount for the improvement of the Jumma Masjid, Mysore, I have the honor to submit herewith copy of letter No.B.6587 dated 26th June 1923 together with its enclosures received from the Chief Engineer of Mysore for Roads and Buildings and to solicit further instructions of Government in the matter in the circumstances explained in the Chief Engineer's letter.

I have the honor to be,

S i r,

Your most obedient servant,

K. Chandy

Muzrai Commissioner.

D.F.

Letter No.B.6587 dated Camp Mysore, the 26th June 1923 from the Chief Engineer for Roads & Buildings to the Muzrai Commissioner

---

"With reference to your letter No.C.1283 of 22-23 dated th 3rd May 1923 to the address of the Executive Engineer, Mysore Division, stating that for reasons given, it is not necessary t countersign the revised estimate for the improvement of the Jum Musjid at Mysore, I have the honor to forward, for information, accompanying copy of letter No.1028 dated the 4th June 1923 received from the Executive Engineer, Mysore Special Division, seeking orders on the instructions given to him by the Private Secretary to His Highness the Maharaja of Mysore, in the matter of starting the work. The revised estimate for the building is herewith forwarded. The estimate as scrutinised in this office amounts to Rs. 35,560/-.

2. In this connection, it may be mentioned that the main - building is reported to have been demolished some time back and excavation for foundation made; but pending formal sanction to the revised estimate, the work has been suspended. If the revised estimate is not likely to be sanctioned, orders of Government are solicited as to what further action has to be taken in the matter, since the Private Secretary to His Highness wants the further construction to be taken up".

---

Copy.

K Chandy

Muzrai Commissioner.

nsk

Letter No.1028 dated the 4th June 1923, from the Executive Engineer, Mysore Special Division, Mysore, to the Chief Engineer of Mysore, Roads and Buildings, Bangalore.

---

Improving the Jumma Musjid at Mysore.

---

In continuation of my No.1007 dated 22-5-1923, I have the honour to report that the Private Secretary to H.H. the Maharaja of Mysore told me this morning that the construction of the Main Building must be taken up at once. Rs.4,000/- is available out of the original sanctioned estimate. The Private Secretary suggests that that amount may first be spent and the balance of Rs.9,000/- could be arranged for by the time the available amount is spent.

I request orders in the matter at a very early date. The estimate submitted to you with my number under ---- reference may kindly be returned sanctioned.

---

"Copy"

Assistant Secretary to Government,
Public Works Department,
Roads and Buildings.

SUBJECT..... ..... ..... .....

... ..... ..... ..... .....

... ..... ..... .....

*Diary No. of letter replied to* _____

Section Muz.

File No. 362-22.

Serial No. 5.

Muzrai Secretariat

( )

, *the* 192 .

No. 4·4

Date of issue 11-9-24

To The Muzrai Comr.

Signed by _____

Sir,

I am invited to request that a list of works proposed to be undertaken from the Muz: State grant of Rs 10000 from the current year's budget may be sent to this office at once with information as to

(1) the details of each work

over.

Lancet? – Mr Murrai
work out of the grant
Grant and (2) the or
and for what institution
the balance still available
is proposed to be utilised.

A reply before the
20th of the month
is requested.

Thanks &c

11.9.24.

The Secretary
Ed –
11/9/24

List of enclosures.

Copied by

Examined by

W D 0563—GPB—2 500—27 7 22

No. C 344 of 24-25 Office of the Muzrai Commissioner in Mysore.

Encl one Statement. Dated Bangalore, 18th September 1924.

15460

From

K. Chandy, Esquire., B.A.,

Muzrai Commissioner in Mysore,

Bangalore.

Dw 349

Muz. 362-2

To

K. V. Anantaraman, Esquire., B.A.,

Secretary to the Government of

His Highness the Maharaja of Mysore,

Revenue Department.



Sir,

ST 19/9/24

With reference to your letter No.404/Muz.362-22-5 dated 11th September 1924, calling for a statement of works showing the amount already sanctioned and the amount proposed to be sanctioned, I have the honor to submit herewith a statement as desired and to state - that Rs.2254-11-6 have already been sanctioned and Rs.3477-14-1 have been proposed for 3 institutions and the balance viz.Rs.4267-6-5 -- will be sanctioned in deserving cases on receipt of statements from the Deputy Commissioners.

I have the honor to be,

Sir,

Your most obedient servant,

Asst Comr

Muzrai Commissioner.

(Issued from Head Quarters)

KSR.

Proceedings of the Government of H. H.

the Maharaja of Mysore.

---

Read.-

G.O. No. 49-52/Muz.467-18-2 dated 5-7-1919 sanctioning an estimate for Rs. 18,375/- for effecting certain improvements to the Jumma Masjid at Mysore.

2. G.O. No.2402-5/Muz.126-20-2 dated 12-1-1921 sanctioning a revised estimate amounting to Rs. 26,400/- for the above work.

3. Letter No.C.1701 of 1923-24 dated 28-6-1924 from the Muzrai Commissioner in Mysore submitting for sanction a further revised estimate for Rs. 35,550/- for the work.

4. G.O. reference No. 12/P.W.D. dated 28-7-1924 from the Chief Engineer of Mysore stating that the estimate after carefully scrutiny in his office, amounts to Rs.38,058/-

Order No. 695-7 Revised Plan estimate etc dated 14.11.24
Muz.382-22-7

The revised estimate for Rs. 38,058/- is sanctioned. Out of the difference amounting to Rs. 11,658/- between the amount of the last sanctioned estimate and of the revised estimate now sent up for sanction a sum of Rs. 3,000/- will be met out of the provision made in the current year's Muzrai Budget for construction and repairs of Muzrai institutions. For the balance of Rs. 8,658/- still required for the work according to the revised estimate, a ~~sanction~~ motion for an additional grant will be placed before the Legislative Council at it

next session.

Revenue Secretary.

Fair draft

To

The Muzrai Commissioner ir
The Chief Engineer of Mysor
The Comptroller to Governmen

with the papers estimate and other enclosures.

with a copy of the abstract

**Revised General**

Muz.]

ABSTRACT OF ESTIMATE FOR

**improving the Jumma Masjid at M y s o r e .**

| Particulars | Per | Rate | Quantity | Cost |
|---|---|---|---|---|
| 1. Constructing front ornamental wall with minors and compound wall (A.B.) | | | | 14,059-0-0 |
| 2. Constructing Majid proper and contingencies | | | | 13,000-0-0 |
| 3. Constructing Musaferkhana. | | | | 6,558-0-0 |
| 4. Constructing latrines including improvements and additions. | | | | 1,316-0-0 |
| 5. Compensation for land taken up for the building Rs.3124-8-11 or | | | | 3,125-0-0 |
| Grand total | | | | 38,058-0-0 |

Rs. thirty eight thousand fifty eight only.

* C O P Y *

Superintendent, Muzrai Branch.

59

Sanctioned for Rs.

No. dated

in Govt. Progs.

W D 021 -GPB—2,500—11 1.19

letter o.102[illegible] dated the 1st June 1923, from the
xecutive Engineer, Yedre Special Division, Yedre,
o the Chief Engineer of Yedre, Roads and Buildings,
angalore.

---

Improving the [illegible] at Yedre.

---

[illegible] continuation of my [illegible] dated [illegible],
ave the honour to report to the Private Secretary
[illegible] that the Yedre-Bolgode [illegible] road
[illegible] the 4th quarter of the [illegible] year
[illegible] Rs.4,[illegible] available out of the
[illegible] estimate. The Private Secretary
[illegible] that that amount [illegible] the
balance of Rs.5,[illegible]00/- [illegible] be [illegible] for by the
[illegible] will [illegible] [illegible].

[illegible] there [illegible] [illegible] by [illegible] the
[illegible] [illegible] [illegible] under ----
[illegible], [illegible] [illegible].

---

[illegible]

[illegible]
Assistant Secretary to Government,
[illegible],
Yedre Municipal [illegible].